
 
 
 
 
 
 
 

 

Field Report 
Project: Ivy Falls Street Improvements  Date: 11/5/2021 

Weather: AM: sun PM: sun Lo: 39 Hi: 57  Proj. No.: 18260.000 

Report By: Steve Bunch, TKDA  Contractor: Alcon Construction 

Report To: Ryan Ruzek, Mendota Heights  Hours: 7:00am – 4:30pm 

 Larry Poppler, TKDA  Sub(s):  

 File    

     

OBSERVATIONS: 

 

Alcon arrived at approximately 7:00am to warm up machines and begin work on base preparation on 
Brompton Place. The crew cut out some poor material over the storm sewer trench. The crew cut clay 
material mixed with some reclaim. The crew rolled the subgrade with the sheep’s foot roller and 
covered the trench with 3” minus. The 3” minus was rolled with the sheep’s foot roller and covered with 
imported reclaim material. The subgrade over the trench appeared to be a mixture of clay, limestone 
gravel and blue clay. The grade was cut to hard stable material. Cuts and measurements were marked 
in a field construction plan.  

 

At approximately 9:45am, the crew watered the grade and mixed the material to make moisture 
uniform in the section. The crew compacted with the sheep’s foot roller and the smooth drum roller. 
The crew continued to import class 5/reclaim material and roll throughout the day. Around 1:00pm, 
grades were checked approximately 150’ in from TH 13 by TKDA. It was found that the centerline of 
the road was 0.10” to 0.25” low (consistently lower into cul-de-sac) the foreman was notified that the 
grade was too low to set blue tops and that the grade should be filled to the stakes so that blue tops 
are not damaged. The grade was watered again at approximately 1:30pm Crews imported material 
until approximately 4:00pm to cover most subgrade area on the end of the cul-de-sac. The crew 
graded and rolled the import material until approximately 4:30pm before leaving site. 
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ADDITIONAL COMMENTS/ACTION REQUIRED: 

Crew: 

Foreman: Joe (Alcon); Operators: 2, Laborers: 0, Trucks: 3 

 

Other: 

Temp mail should be set up for all mail boxes that are not accessible by postal workers – Alcon  

Empty inlet bags – Alcon  

Saturday working hours 8am to 5pm 

Driveway notices – Alcon 

Maintain Roadway and Driveway ramps – Alcon 

Order/procure sanitary manhole frame (3) – Alcon 

 

Equipment: 

Equipment  Manufacturer  Model #  Used for  Used Today?  

Skid Steer  CAT  289D3  Site work  ☒AM ☒PM 

Loader  CAT  624H  Material movement  ☒AM ☒PM 

Smooth Drum  Dynapac  CA 151  Road compaction  ☒AM ☒PM 

Sheep’s Foot  Ingersoll Rand  unknown  Trench compaction  ☒AM ☒PM 

Dozer  Komatsu  51Pxi  Site work  ☒AM ☒PM 

Water Truck  Ford  ~4000 gallon  Dust/compaction  ☐AM ☐PM 

 

Upcoming Schedule: 

Saturday 11/6 – Base prep Brompton, raise iron, backfill curb, irrigation repair 

Sunday 11/7 – No work planned 

Monday 11/8 – Base prep Brompton, TKDA blue tops 

Tuesday 11/9 – BR to Tolerance Brompton 

Wednesday 11/10 – Raise iron, backfill curb, irrigation repair 

Thursday 11/11 – BR to Pave Brompton, raise iron, backfill curb, irrigation repair 

Friday 11/5 – Raise iron, backfill curb, irrigation repair 
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Photo No. 
 

Date: 
11/5/2021 

 

Direction Photo Taken:  
- 

Photo Taken by:          
Steve Bunch 

Description: 
Subgrade repair over 
storm sewer trench 
Brompton 
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Steve Bunch 

Description: 
Base preparation 
Brompton 


